



## Scotland's Historic Environment Data

### Summary of activity in 2014-15

The SHED Strategy was launched at the April 2014 Institute for Archaeologists Conference in Glasgow, including a photo opportunity with Fiona Hyslop the Cabinet Secretary for Culture, Europe and External Affairs. Since then there has been a good deal of activity, and progress on a number of fronts.

#### Project Meetings and Documentation

- **Programme Board:** The first meeting of the SHED Programme Board took place in May 2014, and good progress was made in taking forward the development phase of the Strategy. A second meeting was held in November.
- **Management Group:** A small SHED Management Group was created, with key executive representatives from the lead partners. The Group meets in between the 6-monthly meetings of the Programme Board
- **Programme Initiation Document:** A draft PID was considered by the Programme Board, and a revised version was produced.
- **Programme Implementation Plan:** An Implementation Plan was developed through the year, coordinated by Bruce Mann, and is now beginning to crystallise.
- **Programme Risks:** A Risk Table was drafted and is being developed and refined.
- **Stakeholder Group:** The Board fed into the creation of a Stakeholder reference group which is expected to meet roughly once a year to help inform the Programme and to create goodwill and the fostering of partnerships.
- **Sharing experiences:** Presentations on the Strategy were given at the TACOS meeting in York in May, and at the December meeting of the Historic Environment Record Forum in Birmingham.

#### Project Workstream Activities

In our first year we identified three key workstreams, each of which has made progress. In addition, the potential of creating a cross-cutting national polygonisation project has been added to the Implementation Plan and is in the early stages of exploration.

- **Workstream 1 – Portal:** Conservation areas, World Heritage Sites and Battlefields were made available online through PastMap, and further advances are in the pipeline.
- **Workstream 2 – Standards:** Technical Specifications for polygons for Archaeological Areas are being developed, and a list of relevant activities in Scotland was produced.
- **Workstream 3 – Comms:** A Communications Plan was drafted and is currently being refined and delivered. The website is now regularly updated with relevant papers and material.
- **Polygonisation:** The idea of an ambitious national polygonisation project was broached: the concept is being explored and outline pilot proposals developed.

*SHED Management Group*  
*April 2015*